Presentation of WP6 Dissemination and Outreach

Leonardo Alfonsi EUSEA, European Science Events Association

PERFORM, kick-off meeting

16-18 November 2015, Barcelona





WP6 Objectives

- To create a structure for dissemination and communication that makes the best possible use of the resources. Includes online presence, social media and other tools for communication.
- To develop links and collaborations with existing networks and communities, especially Scientix
- To organise and promote a final conference, in collaboration with UNESCO



WP Tasks

■**T6.1.** Communication Plan and Tools



WP Tasks

■**T6.2.** Building the community relations and outreach



WP Deliverables and Milestones

ADD your deliverables and milestones and deadline

Deliverables and Milestones	Deadline (M)
D6.1 Plan for communication, dissemination and exploitation	February 2016
D6x.2 Website and Social Media Launch	April 2016
D6.3 Report on outreach activities, including the final conference	September 2018



What does WP leader expect from partners?

- Input regarding the content and functionalities of the website.
- Input regarding existing networks, contacts, social media groups, communities etc.



What might other partners expect from WP leader?

- An open and collaborative process to design and create content for the project website.
- An likewise open approach towards existing networks and communities this is an inclusive project...



WP Preliminary schedule

Tasks	Activity	Deliverable /Milestone	Timing
6.1	Communication plan and tools	D6.1, D6.2	November 2015 – April 2016 (6 months)
6.2	Building community relations and outreach, including Final Conference (with UNESCO)		November 2015 – October 2018

