



Month	Activity	Deadline	Responsible partner
August 2018	Technical report + financial report + timesheets: <b>provision of template &amp; guidelines</b>	Aug, 1st	UOC to all
September 2018	Technical report: <b>submission of first version by WP leaders to partners</b>	Sept, 10 <sup>th</sup>	WP leaders
	Technical report: <b>submission of revised version by partners to WP leaders</b>	Sept, 24 <sup>th</sup>	All
October 2018	Technical report: <b>submission of revised version by WP leaders to UOC</b>	Oct, 1st	WP leaders
	Timesheets & financial report: <b>submission by partners to UOC</b>	Oct, 1st	All
	Consortium meeting Paris: <b>reporting clarifications</b>	Oct, 4 <sup>th</sup>	UOC
	Timesheets & financial report: <b>feedback by UOC to partners</b>	Oct, 9 <sup>th</sup>	UOC
	Technical report: <b>final version circulated by UOC to partners for final check</b>	Oct , 15st	UOC
	Technical report: <b>Submission of the reviewed version by partners to UOC</b>	Oct, 22th	All
	Timesheets & financial report: <b>Submission of financial report by partners to UOC</b>	Oct, 22 <sup>th</sup>	All
	<b>Submission of the technical and financial reports to the EC</b>	Oct, 31st	UOC
November 2018	External Review Meeting: <b>clarifications by partners to the EC</b>	Nov, 6th	WP leaders (mandatory) Other partners (preferable)